	Months							
	1	2	3	4	5	6	7	8
Trenching Works								
Work and Storage Area Preparation								
Trenching Excavation, Service Duct and Cable laying								
Backfilling & Reinstatment Works								
Alteration to the Existing Maghtab Terminal Station								
Alteration Works & Installation of Equipment								
Construction of Transition Pit								
Site Preparation and Excavation Works								
Construction of Pit								
Reinstatement Works								
Trenchless Shore Approach								
Site Preparation								
Drilling & String Pull back								
Reinstatement Works								
Offshore Works								
Mobilisation and Pre-lay Activities								
Cable Laying								
Post Laying								

1. Tasks marked in green require normal working hours

2. Tasks marked in yellow require a 24-hour working day