Months

Trenching Works

Work and Storage Area Preparation

Trenching Excavation, Service Duct and Cable laying
Backfilling & Reinstatment Works

Alteration to the Existing Maghtab Terminal Station
Alteration Works & Installation of Equipment

Construction of Transition Pit

Site Preparation and Excavation Works
Construction of Pit

Reinstatement Works

Trenchless Shore Approach
Site Preparation

Drilling & String Pull back
Reinstatement Works

Offshore Works

Mobilisation and Pre-lay Activities
Cable Laying

Post Laying

1. Tasks marked in green require normal working hours
2. Tasks marked in yellow require a 24-hour working day



